

All Saints Sanctuary Renovation: Parish School Information/Update

September 6, 2019

- 5 months into the Sanctuary Renovation Project, we are on budget and on schedule for completion June 2020, with Sanctuary occupancy scheduled for early Fall 2020
- All hazardous material removal completed
- Reinforced concrete foundation, structural steel, framing and structural plywood all complete on west walls (facing Eucalyptus)
- Foundation and structural steel for center of Sanctuary going in end of August/early September with floor framing on west end to follow
- Craning in structural steel members for east end (facing Parish Hall) of Sanctuary to be scheduled, with opportunity for School students and Staff to observe
- Contractors are using appropriate dust control measures. Workers in direct proximity to demolition materials do wear dust masks. Armstrong is ensuring that dust is contained to the construction site
- Padric Davis, Parish School Director, has direct contact information for our Armstrong Superintendent, should she need to report an issue with the construction

Over Please →



◦ Questions regarding the project contact Parish School Working Group representatives: Mac McGinness macmcg@gmail.com

or Dodie McBroom ilovelupylulu@yahoo.com

◦ View Church project website:

<http://allsaintsbythesea.org/all-saints-by-the-sea-sanctuary-project-information-page/>

◦ 4 access routes to Parish Hall & Parish School when


Construction Fence in place & North Parking Lot closed:

- from lot north of Friendship Center & Office along edge of Construction Fence
- from lot south of Office past front of Parish House
- from entrance of lot south of Parish House to front of Parish House
- from end of lot south of Parish House to walkway west of School

Please see attached Access Route diagram

◦ Thank you for your continued patience as we work to complete the seismic retrofit of our beloved Sanctuary!





PARISH HALL ACCESS ROUTES DURING CONSTRUCTION